DRAFT MEETING MINUTES
RESTORATION ADVISORY BOARD MEETING
NAVAL WEAPONS STATION SEAL BEACH, DETACHMENT CONCORD,
CONCORD, CALIFORNIA
MAY 10, 2004

These minutes reflect general issues raised, agreements reached, and action items identified at the
Restoration Advisory Board (RAB) meeting for Naval Weapons Station (NWS) Seal Beach Detachment
(SBD) Concord, California. The meeting was held from 6:30 p.m. to 8:45 p.m. on May 10, 2004, at the
Permit Center Building D of the City of Concord Officesin Concord, California. Agreements and action
items are described by topic under Sections | through V and are summarized in Section V1. A list of
participants and their affiliationsis included as Attachment A, and the meeting agendais included as
Attachment B.

I WELCOME, INTRODUCTIONS, AND PUBLIC COMMENT

Welcome and Introductions
RAB Community Co-chair Mary Lou Williams (Concord resident) called the May 10, 2004, RAB meeting
to order and initiated a round of introductions for participants.

Margaret Wallerstein, Ph.D. (RAB Navy co-chair) reviewed the meeting agenda and asked whether there
were any comments or additions. The RAB approved the May 2004 agenda.

Public Comments

Ms. Williams opened the floor to public comment. Mary Malko and her associate, Lisa Anich, both from
Friends of Mount Diablo Creek, distributed the organization’s summer 2004 newsletter. Ms. Marlko
noted that Friends of Mount Diablo Creek is a newly found group that is sponsoring two eventsin May
and invited those present at the meeting to attend both events.

The Friends of Mount Diablo Creek summer 2004 newsd etter is included as Attachment F.

June 2004 RAB Agenda Approval

Ms. Wallerstein reviewed the proposed June 2004 RAB meeting agenda. Ms. Wallerstein proposed that
the content of the draft agenda remain the same, with the order and duration of the topics adjusted.
Specifically, Ms. Wallerstein felt that the presentation on the Site 22 sampling and analysis plan (SAP)
did not require 50 minutes and could be shortened. More time, then, could be given to the Remedial
Project Manager update regarding the Litigation Area.

Mr. Ray O’ Brien (Bay Point resident) requested that, as a related but additional agenda item, consultant
Patrick Lynch be allotted 45 minutes on the June agenda to present information on the Navy’ s feasibility
study and monitoring plan for the Litigation Area. Ms. Wallerstein asked whether the board members
could abtain Mr. Lynch’s written material ahead of time and Mr. O’ Brien agreed.

It was noted that comments for the draft monitoring plan for Litigation Area sites are due on June 29,
2004. After some discussion, it was decided that the key focus of the June 2004 RAB meeting will be the
Litigation Area sites to assist the RAB in preparing comments on the draft monitoring plan. Mr. Steve
Tyahla (Navy) agreed to shorten his presentation on the Site 22 SAP to 15 minutes to accommodate a
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schedule that will allow discussion of the Litigation Area sites.

Ms. Williams noted that the June agendais full and asked RAB members to be on time and to be willing
to stay late to complete agendaitemsif necessary. Mr. Igor Skaredoff (Martinez resident) said that
obtaining written materials from all presenters ahead of time would help the board members prepare and
keep the meeting on schedule.

Mr. Phillip Ramsey (U.S. Environmental Protection Agency [EPA]) expressed concern regarding alack
of actual or planned discussion of the Tidal Areasites. Ms. Wallerstein agreed to add a discussion of
Tidal Area Sites 2, 9, and 11, during the July 2004 RAB mesting.

Mr. Skaredoff made a motion to approve the June 4, 2004, RAB agenda with the noted changes. Mr.
Gregory Glaser (Concord resident) seconded the motion. The RAB voted to approve the agenda.

1. APRIL RAB MEETING MINUTES APPROVAL

Ms. Williams asked for comments on the RAB meeting minutes for April 5, 2004. There were no
comments, so Ms. Williams moved to approve the meeting minutes, and Mr. Glaser seconded the
motion. The meeting minutes were approved.

Action Item
- The Navy will distribute the final RAB meeting minutes for April 5, 2004.

1. COMMITTEE REPORTS AND ANNOUNCEMENTS

RAB Update

Ms. Williams stated that she wanted to introduce two orders of business for community RAB members.
Thefirst is the need to define an “excused absence” with regard to RAB meetings. The second is aneed
to sign the RAB Charter and Bylaws, as those were accepted by the group but have not been signed.

Ms. Williams explained that the RAB bylaws currently state that a RAB member who has three
consecutive unexcused absences may be dismissed from the RAB. However, there is no definition for
an unexcused absence. Mr. O'Brien said that this definition may not need to be addressed unlessiit
becomes an issue. Ms. Williams noted, however, that is has been an issue in the past. Mr. Skaredoff
suggested evaluating who is absent at each meeting and determining at that time whether the absenceis
excused or unexcused. Mr. Glaser indicated that there should be great leniency in granting excused
absences and suggested that thisissue could be discussed over e-mail, as Ms. Williams had initialy
mentioned. Ms. Williams asked community RAB members to send her an e-mail with their thoughts
about what constitutes an excused absence, and suggested that the board members can discuss it further
over e-mail.

Regarding the second item, Ms. Williams noted that the RAB Charter and Bylaws were never signed by
board members, and must be for them to be valid. Ms. Williams will follow up and ensure the Charter
and Bylaws are signed.

Ms. Williams also made a note on the venue for the May 2004 meeting. Thisisthe first time that the
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Board has convened at the Permit Center Building D; she noted that it is a nice room and a convenient
location, but is cramped for the number of attendees. David Cooper (EPA) noted that there were posters
in the room that members in the back cannot see, people in the back were cramped, and the room layout
may not accommodate everyone. The posters were rearranged so that members in the back could see
them. Ms. Wallerstein suggested that the two half-round tables at the front and back of the tables be
removed for the June meeting to alow more space for the audience. Mr. Skaredoff noted that his action
item from the last meeting was to check into meeting space at the Shell Hall in Martinez. He noted that
space may be available, but a current Shell employee must sponsor the group, and offered to check in to
see whether he could identify a Shell employee who would act as a sponsor. Ms. Wallerstein suggested
that the Board hold the June RAB meeting at the Permit Center Building D to allow Mr. Skaredoff more
time to look into space at the Shell Hall.

Action |tems

- RAB memberswill send Ms. Williams e-mails with suggestions regarding the definition of
an excused absence.

- The June 2004 RAB meeting will be held at the Permit Center Building D in Concord. The
room will be rearranged to allow more audience seating at the back of the room.

- Mr. Skaredoff will attempt to find a Shell employee to sponsor the RAB for use of the Shell
Hall venue for the July 2004 RAB meeting.

V. REMEDIAL PROJECT MANAGERS (RPM) UPDATE

Navy Update

Mr. Tyahlareviewed the two-page RPM monthly update that was distributed during the RAB meeting
(Attachment C). Mr. Tyahla said that his updates cover events from the last meeting up to the present.
Mr. Tyahla noted one item that was not on his update, which was his receipt of training on ecological
risk assessment during the first week of May. Mr. Tyahla then reviewed the tracking sheet for upcoming
documents planned to be available for review during the next 3 months (see Attachment D). He
explained that some document due dates are listed as “to be determined (TBD)” and noted various
reasons. Those“TBD” items include the following:

= Thefina Site 1 record of decision (ROD) has not yet been submitted because it has yet to be
signed by the agencies.

» Thedraft remedia design for the Site 1 landfill is still in progress, pending final signature of the
ROD. However, Mr. Tyahla noted that while the design may be delayed, the Navy hopes to
accelerate the construction schedule for the landfill.

* Thesubmittal date for the draft Site 1 Sampling and Analysis Plan (SAP) for further
investigating groundwater was delayed after discussion with the agencies. Originally, the Navy
had grouped together Site 1 with Tidal Area Sites 2, 9, and 11 in the SAP. Based on the
discussions with the agencies, the Navy agreed to change its approach for the SAP to solely
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focus upon Site 1. The current plan is for the Navy is to submit an outline of the proposed SAP
with afocus on Site 1 to the agencies for review prior to submission of the full draft SAP.

Mr. Tyahla highlighted two of the items on the RPM update handout, as follows:

On April 28, 2004, the Navy submitted a letter to the EPA regarding the draft final SAP for Sites
22,27, and 29. The Navy will provide a brief overview of that sampling plan (which is now
final) at the June 2004 RAB meeting.

On April 29, 2004, the Navy distributed the draft monitoring plan for the Litigation Area sites.
Mr. Tyahla noted that a presentation on that report is scheduled for the latter half of this meeting,
and he stressed the fact that it is a draft document that has only recently been submitted to the
agencies for review.

A community member asked whether amap is available on the Internet that shows the location of the
Installation Restoration Sites. Tommie Jean Damrel (TtEMI) provided him with a handout that has a
link to the map (http://www.sbeach.navy.mil).

San Francisco Bay Regional Water Quality Control Board (SFBRWQCB) Update
Laurent Meillier provided an update on SFBRWQCB activities that occurred during April 2004.

SFBRWQCB attended a meeting with the Navy on April 26, 2004, to discuss the underground
storage tank (UST) sites.

SFBRWQCB requested that a portion of Remedial Action Subsite (RASS) 3 in the Litigation
Area be classified asanew UST site. The agency’s specific concern is possible contamination
by total petroleum hydrocarbons (TPH) from the former Getty Oil Company. At the request of
the Navy, SFBRWQCB issued aletter describing its rationale to the Navy for classifying RASS 3
asanew UST Site.

SFBRWQCB met with the Navy on April 20, 2004 and expressed concern about a broken tide
gate leading to a slough. SFBRWQCB requested that the Navy repair the gate.

The SFBRWQCB issued comments to the Navy on the draft feasibility study for the Litigation
Areasites.

EPA Update
Mr. Ramsey reviewed the following actions by the EPA since the last RAB meeting.

EPA sent the Navy a letter regarding the ROD for Site 17, asking for atime extension for their
review. The Navy extended the due date for review to May 14, 2004. Mr. Ramsey believes that
EPA comments on the document will be primarily administrative and editorial.

Attorneys for the EPA are currently reviewing the ROD for Site 1, and working through the final
issues, so the ROD may be signed soon.

EPA isreviewing a draft feasibility study for the Litigation Area sites and expects to complete
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that review as requested on May 18, 2004. Mr. Ramsey noted that this site is the highest priority.
So far, the EPA has some major issues with the document and is disappointed with the Navy’s
proposal. Specific issueswill be noted in written comments.

= EPA expected adraft SAP for Site 1 groundwater on May 14, 2004. Instead, the Navy recently
submitted an outline for the SAP. Mr. Ramsey stated that the agency had comments on the
proposal for sampling and recommended that the tide gate at Otter Sluice be repaired.

= OnMay 1, 2004, DOW Chemical and the Concord Sanitation Department held ajoint
community outreach meeting and tour. Mr. Ramsey attended the meeting and distributed fact
sheets about NWS SBD Concord. He also met representatives from Friends of Mount Diablo
Creek and invited them to attend the May RAB meeting. (Two members from the group were
present at the May 2004 meeting.) Ms. Wallerstein noted that the Navy could not attend this year
because of a scheduling conflict, but would like to attend in the future. As ameans of
community outreach, Ms. Wallerstein noted that Mr. Tyahla will present an overview of the
Concord IR Program to the Bay Point Community Advisory Panel during their next meeting
which isto be held at the Ambrose Community Center on May 24, 2004.

=  Mr. Ramsey mentioned briefly some other projects that are lower priority than the projects he
mentioned at the beginning of his update. These projects include the Site 13 SAP;, Mr. Ramsey is
waiting for aresponse to comments he submitted to the Navy. In addition, EPA is currently
reviewing the Supplemental Remedial Investigation Report for Site 30. Finally, based on work
for an environmental baseline survey, the Navy should be releasing a Finding of Suitability to
Lease (FOSL) for portions of the Inland Area soon.

Action |tems

- The Navy will plan to attend the 2005 the DOW Chemical and Sanitation Department
meeting and tour.

- Mr. Tyahlawill make an IR Program presentation at the next Bay Point Community
Advisory Panel meeting to be held at the Ambrose Community Center on May 24, 2004.

DTSC Update

Mr. Jim Pinasco provided an update on Department of Toxic Substances Control (DTSC) activities that
occurred during April 2004. He said that DTSC is awaiting the signature page for the Site 1 ROD.
DTSC will signthe ROD after itisreceived from EPA. In addition, Mr. Pinasco introduced the new
community involvement coordinator for DTSC, Ms. Michelle Trotter.

V. DRAFT MONITORING PLAN LITIGATION AREA SITESPRESENTATION
Cindi Rose (TtEMI) presented an overview of the Navy’s draft monitoring plan for Litigation Area Sites.
The draft monitoring plan was submitted to the RAB and the agencies on April 30, 2004. Comments are

due on June 29, 2004. The draft monitoring plan for Litigation Area sites presentation is provided as
Attachment E. Comments and questions on the presentation are presented bel ow.
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Mr. O’ Brien asked Ms. Rose to clarify the areas where contamination was left in place, as noted on dlide
10, and the reason. Ms. Rose responded that those areas are inaccessible by road and aretidally
influenced marsh. In addition, she said, at the time of the original ROD it was felt that more harm than
benefit would be caused by trying to remove any soil.

Mr. Skaredoff asked how the Navy could compare soil data over the next 5 yearsif samples are collected
only once every five years. It was explained by Mr. Tyahlathat the sample grids proposed for sampling
in the monitoring plan are identical to those sampled during the last 5 years of monitoring. New
monitoring datawill be compared with the existing data set.

Michael Bryant (community member) asked Ms. Rose why the Navy was not doing atrend analysis of
vegetation to examine the concentrations of metalsin plants. Ms. Rose clarified that the information
generated may not useful for future management decisions at the site. Joanna Canepa (TtEMI) noted that
plant tissue samples were collected during the initial monitoring phase. She said that the concentrations
of metalsin soils and sediments has been relatively stable over time, so changes in the plant tissue
concentrations would not be expected. Ms. Rose clarified for the group that the metals of concern at the
site are arsenic, cadmium, lead, copper, zinc, and selenium.

Mr. David Griffith (City of Concord) asked why samples would not be collected at slack tide. He
suggested that slack tide would be the best, asit is neutral. Ms. Rose said that ebb tide istypically the
only time when conditions are neutral. Ms. Rose said that the Navy would review its sample collection
timesin light of his comment.

Mr. Meillier asked why the Navy is not proposing to collect samplesin standing water on the marsh
surface, and is proposing that surface water sampling be focused in the sloughs. Ms. Rose responded
that the rationale for the sampling locationsin the slough is to identify substances that may be moving
off siteto Suisun Bay. Mr. Meillier inquired about surface water run-off. Ms. Rose noted that the main
channel for water runoff is the slough, which is proposed for surface water sampling.

Mr. Skaredoff asked Ms. Rose to clarify the use of data quality objectives (DQO) and provide examples
of the “if /then” process. Ms. Rose provided the following example: if the results of water quality
samples are less than the ambient water quality criteria (AWQC) in several rounds of sampling, then the
Navy will not propose collection of additional samples. Furthermore, if the results of water samples
exceed the AWQC, than additional sampling would be conducted. Mr. Skaredoff asked whether a
section listed the specific DQOs for the monitoring plan. Ms. Rose said that there was no specific
document that included DQOs in the monitoring plan. The results of the proposed sampling associated
with this monitoring plan will help the Navy make future site management decisions.

Mr. Skaredoff expressed concern about the possibility of continuous monitoring rather than acting to
clean up asite. Mr. Ramsey noted that EPA would ask the Navy to take action rather than continued
monitoring if EPA feels that the Navy is not being protective of human health and the environment.

Mr. O’ Brien asked whether EPA would offer specific comments on the Litigation Sites monitoring plan
at the next RAB meeting. Ms. Wallerstein noted that the comment period will not be over at that time
and EPA may till be compiling comments. However, she also noted that thisis a draft monitoring plan
and the draft final will be issued next. That document will contain responses to all comments submitted,
including by EPA.
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VI. NEXT MEETING AND ACTION ITEMS

The next RAB meeting will occur on June 7, 2004, from 6:30 to 8:30 p.m. at the Permit Center Building
D in Concord, California

The following action items and agreements were generated during the April 5, 2004, RAB meeting:

Target Date | Completion

# Action Item for Date (or
Completion Status)
1 | The Navy will distribute the final RAB meeting minutes for 5/19/04
April 5, 2004
2 | RAB memberswill send Ms. Williams an e-mail regarding the 6/5/04
definition of an excused absence.
3 | The June 2004 RAB meeting will be held at the Permit Center 6/5/04

Building D in Concord. The room will be rearranged to allow
more audience seating at the back of the room.

4 | Mr. Skaredoff will attempt to find a Shell employeeto 6/5/04
sponsor the RAB for the Shell Hall venue for the July 2004
RAB mesting.

5 | The Navy will plan to attend the 2005 the DOW Chemical and 2005 2005
Sanitation Department meeting and tour.

6 | Mr. Tyahlawill attend the Bay Point Community Advisory 5/24/04 Completed

Panel, held at the Ambrose Community Center and present
and overview of the NWS SBD Concord IR Program.
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ATTACHMENT A
ATTENDEESAND AFFILIATIONS
RESTORATION ADVISROY BOARD MEETING
NAVAL WEAPONS STATION SEAL BEACH DETACHMENT CONCORD, CALIFORNIA
MAY 10, 2004

(One Page)
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Name

LisaAnich

Michael Bryant
Joanna Canepa
David Cooper
Kevin Cornish
Tommie Jean Damrel
Elaine Gehringer-Sherman
Gregory Glaser
David Griffith
Libby Levy

Mary Mako

Ed McGee

Dean McLeod
Laurent Meillier

Ray O'Brien

Jim Pinasco

Phillip Ramsey

Bill Schaal

Melanie Schlosser
Robert Sherman
Igor Skaredoff
Michelle Trotter
Steve Tyahla
Margaret Wallerstein
Mary Lou Williams

ATTENDEESAND AFFILIATIONS
RESTORATION ADVISORY BOARD MEETING
NAVAL WEAPONS STATION SEAL BEACH DETACHMENT CONCORD, CALIFORNIA

APRIL 5, 2004

Affiliation

Friends of Mt. Diablo Creek
Community Member
TtEMI

EPA

RAB member

TtEMI

Community member

RAB member

City of Concord

ATSDR

Friends of Mt. Diablo Creek
Martinez Resident

Bay Point Resident
SFBRWQCB

RAB member

DTSC

EPA

Shaw E&|

U.S. Navy, EFA West
Community member

RAB member

DTSC

U.S. Navy, EFA West

U.S. Navy, Seal Beach
RAB Community Co-chair

Telephone

(925) 689-2942
(925) 521-1962
(415) 222-8362
(415) 972-3237
(925) 229-5540
(415) 222-8232
(925) 754-2476
(925) 363-5570
(925) 671-3427
(415) 947-4319
(925) 639-5159
(925) 372-7043
None provided
(510) 622-2440
(415) 385-9220
(916) 255-3719
(415) 972-3006
(925) 288-2324
(650) 745-7465
(925) 754-2476
(925) 229-1371
(916) 255-6441
(650) 746-7451
(565) 626-7838
(925) 685-1415

Notes:

EFA West Naval Facilities Engineering Command, Engineering Field Activity West
EPA U.S. Environmental Protection Agency

RAB Restoration Advisory Board

SFBRWQCB San Francisco Bay Regional Water Quality Control Board

TtEMI TetraTech EM Inc.
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ATTACHMENT B
AGENDA
RESTORATION ADVISORY BOARD MEETING
NAVAL WEAPONS STATION SEAL BEACH DETACHMENT CONCORD, CALIFORNIA

MAY 10, 2004

(One Page)
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AGENDA

NAVAL WEAPONS STATION SEAL BEACH DETACHMENT CONCORD
RESTORATION ADVISORY BOARD MEETING

Monday, May 10, 2004
6:30 p.m. — 8:30 p.m.

Permit Center Building D
1950 Parkside Drive
Concord, CA 94519

6:30 — 6:40 Call to Order
» Welcome
> Introductions
» Public Comments
» June Agenda Approval
Lead: Community Co-chair

6:40 — 6:50 Approva of April 5, 2004 Meeting Minutes
Review Unresolved Business
Lead: Navy Co-chair

6:50 - 7:30 Committee Reports/ Announcements

» RAB Report

» Remedia Project Managers Update (Navy/EPA/DTSC/RWQCB)

- Site 1 Remedia Design Update

7:30 - 7:40 Break
7:40—-8:30 Litigation Area Draft Post-Remedia Action Monitoring Plan

8:30 Adjourn
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ATTACHMENT C
NAVY REMEDIAL PROJECT MANAGER'SUPDATE
RESTORATION ADVISORY BOARD MEETING
NAVAL WEAPONS STATION SEAL BEACH DETACHMENT CONCORD, CALIFORNIA
MAY 10, 2004

(One Page)
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NAVY RPM UPDATE
(Thiswill beinserted once the meeting minutes are final)
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ATTACHMENT D
SIMPLE DOCUMENT TRACKING SHEET
RESTORATION ADVISORY BOARD MEETING
NAVAL WEAPONS STATION SEAL BEACH DETACHMENT CONCORD, CALIFORNIA

MAY 10, 2004

(One Page)
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SIMPLE DOCUMENT TRACKING SHEET
(Thiswill beinserted once the meeting minutes are final)
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ATTACHMENT E
DRAFT MONITORING PLAN LITIGATION AREA SITESPRESENTATION
RESTORATION ADVISORY BOARD MEETING
NAVAL WEAPONS STATION SEAL BEACH DETACHMENT CONCORD, CALIFORNIA

MAY 10, 2004

(10 Peges)
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DRAFT MONITORING PLAN LITIGATION AREA SITESPRESENTATION

(Will beinserted once meeting minutes ar e final)
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ATTACHMENT F
FRIENDS OF MOUNT DIABLO CREEK SUMMER 2004 NEWSLETTER
RESTORATION ADVISORY BOARD MEETING
NAVAL WEAPONS STATION SEAL BEACH DETACHMENT CONCORD, CALIFORNIA

MAY 10, 2004
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